
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1261 Days

12/19/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 98.49

1242 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,910,062.40

$24,167,218.37

$4,803,990.95

82.15%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,910,062.40 $24,167,218.37 $4,803,990.95 82.15% $1,090,322.03

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $22,106,071.45 $21,015,749.42 $1,090,322.03

Total Earnings $22,106,071.45 $21,015,749.42 $1,090,322.03

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $22,106,071.45 $21,015,749.42 $1,090,322.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $22,106,071.45 $21,015,749.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$1,090,322.03

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .977

 746462.270 .023

CSNHS-0008-00(406)

 

1.000 $17,168.63 $746,462.27

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 291.769

 46.720 .000

 

 

291.769 $.00 $13,631.45

1025 210-0100     GRADING COMPLETE - LS  1.000 .960

 2771632.220 .020

CSNHS-0008-00(406)

 

.980 $55,432.64 $2,716,199.58

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 141,855.150

 17.270 179.900

 

 

142,035.050 $3,106.87 $2,452,945.31

1031 318-3000     AGGR SURF CRS TN  5,000.000 5,080.290

 17.370 .000

 

 

5,080.290 $.00 $88,244.64

1032 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 305.190

 145.430 44.188

 

 

349.378 $6,426.26 $50,810.04

1040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,500.000 8,846.460

 69.140 369.730

 

 

9,216.190 $25,563.13 $637,207.38

1045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  70,000.000 63,671.690

TL & H LIME 58.450 824.700

 

 

64,496.390 $48,203.72 $3,769,814.00

1050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  5,865.000 .000

MATL & H LIME 74.230 275.410

 

 

275.410 $20,443.68 $20,443.68



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  26,000.000 24,601.151

L & H LIME 62.380 685.490

 

 

25,286.641 $42,760.87 $1,577,380.67

1060 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  15,000.000 9,995.750

R-MODIFIED BITUM MATL & H LIME 72.260 10,679.510

 

 

20,675.260 $771,701.39 $1,493,994.29

1065 413-1000     BITUM TACK COAT GL  23,545.000 38,002.000

 2.540 4,565.000

 

 

42,567.000 $11,595.10 $108,120.18

1070 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  13,360.000 8,539.522

 2.270 7,381.093

 

 

15,920.615 $16,755.08 $36,139.80

1075 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  500.000 223.887

 25.600 79.667

 

 

303.554 $2,039.48 $7,770.98

1080 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  380.000 641.188

 31.600 169.556

 

 

810.744 $5,357.97 $25,619.51

1085 441-0104     CONC SIDEWALK, 4 IN SY  22,395.000 24,234.282

 19.900 946.889

 

 

25,181.171 $18,843.09 $501,105.30

1090 441-0104     CONC SIDEWALK, 4 IN SY  15,960.000 13,582.071

 30.210 668.222

COLORED STAMPED CONC

 

14,250.293 $20,186.99 $430,501.35

1100 441-0740     CONCRETE MEDIAN, 4 IN SY  4,140.000 2,217.396

 17.750 990.800

 

 

3,208.196 $17,586.70 $56,945.48



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1105 441-0748     CONCRETE MEDIAN, 6 IN SY  1,235.000 1,060.043

 35.450 119.333

 

 

1,179.376 $4,230.35 $41,808.88

1110 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,050.000 515.471

 26.200 15.167

 

 

530.638 $397.38 $13,902.72

1120 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  65.000 166.000

 8.000 .000

 

 

166.000 $.00 $1,328.00

1130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,370.000 2,760.000

 9.150 .000

 

 

2,760.000 $.00 $25,254.00

1135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  49,080.000 39,313.000

 9.780 215.000

 

 

39,528.000 $2,102.70 $386,583.84

1145 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  43,605.000 37,298.000

 8.800 140.000

 

 

37,438.000 $1,232.00 $329,454.40

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 1,182.350

 58.090 .000

 

 

1,182.350 $.00 $68,682.71

1195 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  62.000 64.000

 65.760 .000

 

 

64.000 $.00 $4,208.64

1205 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  72.000 80.000

 86.120 .000

 

 

80.000 $.00 $6,889.60



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1209 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  90.000 104.000

 79.750 .000

 

 

104.000 $.00 $8,294.00

1210 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  850.000 630.000

 23.830 80.000

 

 

710.000 $1,906.40 $16,919.30

1220 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  34.000 23.000

 387.350 4.000

 

 

27.000 $1,549.40 $10,458.45

1230 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 17.000

 398.900 .000

 

 

17.000 $.00 $6,781.30

1250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  5.000 6.000

 1356.000 .000

 

 

6.000 $.00 $8,136.00

1261 603-7000     PLASTIC FILTER FABRIC SY  810.000 7,152.187

 3.160 .000

 

 

7,152.187 $.00 $22,600.91

1275 611-9000     CAPPING MINOR STRUCTURE EA  1.000 2.000

 600.000 .000

 

 

2.000 $.00 $1,200.00

1285 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  1,005.000 1,118.000

 86.840 .000

 

 

1,118.000 $.00 $97,087.12

1300 641-1200     GUARDRAIL, TP W LF  4,980.000 2,770.500

 15.500 422.500

 

 

3,193.000 $6,548.75 $49,491.50



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 223.500

 1800.000 4.500

 

 

228.000 $8,100.00 $410,400.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 21.000

 2200.000 .000

 

 

21.000 $.00 $46,200.00

1365 668-2100     DROP INLET, GP 1 EA  33.000 15.500

 1700.000 1.500

 

 

17.000 $2,550.00 $28,900.00

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 13.000

 1700.000 .000

 

 

13.000 $.00 $22,100.00

1385 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  8.000 18.915

 200.000 .000

 

 

18.915 $.00 $3,783.00

Category Amount: $1,111,788.58 $16,343,800.28

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  15.000 12.448

 310.000 2.430

 

 

14.878 $753.30 $4,612.18

2005 163-0240     MULCH TN  760.000 471.204

 230.000 2.200

 

 

473.404 $506.00 $108,882.92

2080 171-0030     TEMPORARY SILT FENCE, TYPE C LF  72,140.000 52,599.000

 2.250 223.750

 

 

52,822.750 $503.44 $118,851.19



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2100 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 4,425.000

 1.000 .000

 

 

4,425.000 $.00 $4,425.00

2115 700-8000     FERTILIZER MIXED GRADE TN  28.000 6.230

 495.000 2.420

 

 

8.650 $1,197.90 $4,281.75

Category Amount: $2,960.64 $241,053.04

Category Number: 0050 STRUCTURES

4000 615-1200     DIRECTIONAL BORE - LF  1,405.000 1,419.000

 10.000 .000

3 IN

 

1,419.000 $.00 $14,190.00

Category Amount: $0.00 $14,190.00

Category Number: 0040 SIGNALS/ITS

4015 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 72000.000 .100

1

 

.800 $7,200.00 $57,600.00

4025 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 69000.000 .100

3

 

.800 $6,900.00 $55,200.00

4030 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .300

 82000.000 .200

4

 

.500 $16,400.00 $41,000.00

Category Amount: $30,500.00 $153,800.00

Category Number: 0060 WATERLINE

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 1,305.000

 20.240 .000

CLASS 200,SDR 21, PVC

 

1,305.000 $.00 $26,413.20

6045 670-1060     WATER MAIN, 6 IN LF  105.000 144.000

 35.790 .000

CLASS 350, DUCTILE IRON

 

144.000 $.00 $5,153.76

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 7,869.000

 58.910 .000

CLASS 200, DUCTILE IRON

 

7,869.000 $.00 $463,562.79

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 13,394.000

 97.300 .000

CLASS 200, DUCTILE IRON

 

13,394.000 $.00 $1,303,236.20

6075 670-2060     GATE VALVE, 6 IN EA  32.000 37.000

 929.350 .000

 

 

37.000 $.00 $34,385.95

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56

6095 670-2240     GATE VALVE, 24 IN EA  15.000 16.000

 15182.010 .000

 

 

16.000 $.00 $242,912.16



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84

6115 670-4000     FIRE HYDRANT EA  21.000 25.000

 2830.780 .000

 

 

25.000 $.00 $70,769.50

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 2,483.000

 4.700 .000

PE 3408, CTS, DR 9, HDPE

 

2,483.000 $.00 $11,670.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 1,043.000

 6.100 .000

PE 3408, CTS, DR 9, HDPE

 

1,043.000 $.00 $6,362.30

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,240.000

 2.350 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,240.000 $.00 $2,914.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00

6155 670-8062     DBL STRAP SADDLE, 6 IN X 1 IN EA  1.000 4.000

 215.000 .000

 

 

4.000 $.00 $860.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 49.000

 720.000 .000

 

 

49.000 $.00 $35,280.00
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User: krender Department of Transportation Page 11 of 12

Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 21.000

 200.000 .000

 

 

21.000 $.00 $4,200.00

Category Amount: $0.00 $2,455,003.46

Category Number: 0010 ROADWAY

6250 624-0400     SOUND BARRIER, TYPE- SF  9,340.000 9,498.697

 29.980 239.750

C

 

9,738.447 $7,187.71 $291,958.64

6255 999-3125     RETENTION POND L S 1.000 .000

 65430.550 .950

 

 

.950 $62,159.02 $62,159.02

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -966,690.760

 1.000 -141,382.740

(IN# 1)

                                                            

-1,108,073.500 $-141,382.74 ($1,108,073.50)

9050 210-0250     UNDERCUT EXCAVATION CY  .000 347.241

 7.500 .000

                                                            

                                                            

347.241 $.00 $2,604.31

Category Amount: $-72,036.01 $-751,351.53

Category Number: 0070 HOURLY MILESTONE

9065 001-6000     LIQUIDATED DAMAGES *   .000 -2.000

 1000.000 -1.000

Fail to Maintain Travelway

See Spec Prov Sec 108

-3.000 $-1,000.00 ($3,000.00)

Category Amount: $-1,000.00 $-3,000.00

Category Number: 0010 ROADWAY

9070 210-0250     UNDERCUT EXCAVATION CY  .000 6,781.433

 19.200 .000

                                                            

                                                            

6,781.433 $.00 $130,203.51
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Pay Period: 11/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/15/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9080 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  .000 6,221.433

 35.310 .000

                                                            

                                                            

6,221.433 $.00 $219,678.80

9090 002-0037     REDUCTION OF PAY FOR - TN  .000 3,142.280

 68.390 .000

Temporary Leveling

                                                            

3,142.280 $.00 $214,900.53

9105 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  .000 .000

 961.190 18.840

Supplemental Agreement No.5

SA 5

18.840 $18,108.82 $18,108.82

Category Amount: $18,108.82 $582,891.66

Project Total Amount: $1,090,322.03 $22,106,071.45


